

**GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT**

Irrigation & CAD (PW) Department – Revised Estimate for the work "Flood Flow Canal from Km.85.000 to Km. 86.000 for construction of single lane bridge at Km 85.400 of FFC at Thatipally to Balvanthapoor Road crossing" for Rs.169.66 lakhs– Revised Administrative Approval -Orders - Issued

.....

**IRRIGATION & CAD (PW:M&MI/ T-III/ A1) DEPARTMENT**

**G.O.Rt.No. 612**

**Dated:01 -10-2013.**  
**Read the following:-**

- 1) From the C.E.(Projects), Irrigation, Karimnagar, Lr.No. CE (P)/ IRRGN/ KRMR/TS/T1/F184/768, dt: 04-04-2013.
- 2) Govt. Memo. No.10601/M&MI/T.III/A1/2013-1, dt:28.06.2013.
- 3) From the C.E.(P), Irrigation, Karimnagar, Lr.No.CE(P)/ IRRGN/ KRMR/ TS/T1/F184/1574, dated:12.07.2013.

\*\*\*

**ORDER:**

In the reference 1<sup>st</sup> & 3<sup>rd</sup> read above, the Chief Engineer, (Projects), Irrigation, Karimnagar has requested the Government for approval of Revised Estimate for the work "Flood Flow Canal from Km.85.000 to Km.86.000 for construction of single lane bridge at Km 85.400 of FFC at Thatipally to Balvanthapoor Road crossing" for Rs.170.00 lakhs. The Government have accorded Revised Administrative Approval to the phase-I & Phase-II works of IFFC for Rs.4729.26 Crores vide G.O.Ms.No.98, I&CAD (PW:Maj.Irr.III) Dept., dated:18.08.2009.

2. The Chief Engineer, (Projects), Karimnagar has submitted estimates of (10) identified additional structures to the Government vide Chief Engineer, (Projects), Karimnagar letter dated: 24.01.2012, wherein the estimate for the work of "Construction of Single Lane Road Bridge at Km.85.400 of FFC at Thatipally to Balvanthapur Road Crossing" was costing to Rs.114.50 Lakhs based on the approved drawings of SLRB at Km.75.310 of FFC and with SSR 2011-12.

3. Government after careful examination of the proposal, hereby accord Revised Administrative Approval for the work "Flood Flow Canal from Km.85.000 to Km.86.000 for construction of single lane bridge at Km 85.400 of FFC at Thatipally to Balvanthapoor Road crossing" for Rs.169.66 lakhs (Rupees one crore Sixty Nine Lakhs Sixty Six thousands only). The Revised Administrative Approval now accorded is subject to condition that overall expenditure should not exceed Rs.1736.20 lakhs as permitted vide Govt. Memo. No. 10479/ M&MI/ T.III/ A1/ 2008-9, dated 16-2-2013.

4. This order issues with the concurrence of the Finance (W&P) Department vide their U.O.No.2632/F4-A2/2013, dated: 28-08-2013..

5. The Chief Engineer, (Projects), Karimnagar is requested to take necessary action accordingly.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)**

**ADITHYA NATH DAS  
PRINCIPAL SECRETARY TO GOVERNMENT**

To

The Chief Engineer, (Projects), Karimnagar.

Copy to:

The Accountant General, A.P. Hyderabad

The Director of Accounts, A.P. Hyderabad

The Finance (W&P) Department.

The O.S.D. to Minister for Major & Medium Irrigation.

The P.S. to Prl. Secretary to Government(AD).

SF/SC.

**//FORWARDED BY ORDER//**

**SECTION OFFICER**